


Presentation Team

• Matt Harvey

• Bob Novak

• Arvid Thomsen



A Little About HDR



Office Locations



HDR Today

• 1917-1997

• Rated 14th in Pure Design

• 1,800+ Employees

• 50+ Disciplines

• Hospital Design to
Environmental Compliance



TransportationTransportation

HDR Services



TransportationTransportation

WaterWater

HDR Services



TransportationTransportation

WaterWater

Waste & EnergyWaste & Energy
HDR Services



TransportationTransportation

WaterWater

Waste & EnergyWaste & Energy

Health CareHealth Care

HDR Services



TransportationTransportation

WaterWater

Waste & EnergyWaste & Energy

Health CareHealth Care

JusticeJustice

HDR Services



TransportationTransportation

WaterWater

Waste & EnergyWaste & Energy

Health CareHealth Care

JusticeJustice

Science & IndustryScience & Industry

HDR Services



Bob Novak



Virtual Centers of
Excellence

Case Study

National Institute of Standards
and Technology

Advanced Technology
Laboratories

Gaithersburg, Maryland
Boulder, Colorado



The Sites

NIST Gaithersburg



NIST Gaithersburg

NIST Boulder

The Sites



• To create the most environmentally
stable laboratories in the world.

• Temperature Control to +/-0.01
degree Celsius

• Vibration Control to Velocity
Amplitude of 3 Micrometers/Second
at Frequencies <4 Hz

• High Quality Clean Power

• Concurrent Stability

The Challenge



The Client

• 16 Owner Groups

• 10 Consulting Firms to
Construction Manager

• 7 Federal Agencies

• 4 Utility Companies

• 3 State Agencies

• 2 Owner Contractors

• 1 Construction Manager



The Design Team

• HDR Omaha

• HDR Alexandria

• HDR Minneapolis

• HDR Dallas

• HDR Denver

• 11 Consulting Firms



The ‘Real’ Challenge

• Team of ‘Experts’

• Multiple Offices

• Collaborative Environment

• Multi-Headed Client

To effectively focus technical resources
to create the most environmentally

stable laboratories in the world.



Virtual Centers
of Excellence

• HDR Omaha

• HDR Alexandria



Teamwork

“Teamwork is the ability to work
together toward a common vision.

The ability to direct individual
accomplishments toward

organizational objectives.  It is the
fuel that allows common people to

attain uncommon results.”



The Team Organization
NISTNISTNIST

Project OfficerProject OfficerProject Officer
Project DirectorProject DirectorProject Director
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Computer Systems

• Bulletin Board

• Shared Drawings

• E-mail



Mock-ups

Instrument Laboratory



Mock-ups

Temperature Control
Research Project



Mock-ups

Researcher Office



Vibration
Control
Research
Project

Mock-ups



Design Review Comment System

DESIGN COMMENT/QUESTION:

THE PASSIVE INFRARED SENSORS FOR IW4042 MAY PICK PEOPLE IN THE CORRIDOR.

RECOMMENDED ACTION OF A/E:

USE DIRECTIONAL SENSORS.

COMMENT STATUS: A/E REP: ��BECHTOL, DAVE

A/E ACKNOWLEDGED THE VALIDITY OF THIS COMMENT ON 03/22/96

PROPOSED RESOLUTION/ANSWER:

DIRECTIONAL SENSORS HAVE BEEN INCORPORATED INTO CONTRACT DOCUMENTS.

DESIGN REVIEW COMMENT

ARCHITECT/ENGINEER RESPONSE

Record No: 8377

Docmt Type: D: DRAWING

Reviewer: ENGLISH: MARK (301) 975-6923

Date of: Docmt: 11/27/95

Doc. No.: EQ1-17

A/E Notif: 01/22/96

SubNo.:

Org/Agency: NIST

Programmatic Area: G’BURG-ATL

Discipline: ELECT



Quality Control Plan

“Quality is a continuous process, not
an appliqué attached to the project at

the end of each design phase.”

• Technical
• Constructability
• Common System
• Specification/Drawing Coordination
• Interdisciplinary Coordination
• Contract Compliance



Formula for Success

10. Clearly define and redefine           
your mission

9.   Assign strong compatible leadership

8.   Don’t let boundaries (profit, egos,
rivalry, etc.) prevent you from doing
your best

7.   Think of other offices as customers
not competition

6.   People are important to teams 
because of talents not titles



Formula for Success

5.   Maintain team continuity to preserve
intellectual knowledge base

4.   Confirm computer infrastructure is
capable of supporting tasks

3.   Avoid forced marriages between 
consulting firms

2.   Be aware of parallel schedules when
sharing work between offices

1.   Work 50% from fear and 50% from
desire to succeed



“The future belongs to
the integrator.”



Arvid Thomsen



Legacy West Davis
Highway EIS

&
Design-Build
Procurement

Salt Lake City, Utah



Legacy
Highway
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Schedule

• Administrative Draft EIS 10 Months

• Public Draft EIS 12 Months

• Final EIS 16 Months

• Federal Decisions 18 Months

• Design-Build Award 18 Months



Situation

• EIS $10 Million

• Design-Build $7    Million

• Staff 4



Needs

• Transportation Planners

• Traffic Engineers

• Roadway Designers

• CADD

• GIS

• Economists

• Hydrologists

• Hydraulic Engineers

• Technical Writers

• Public Involvement
Specialists

• Agency Coordination
Specialists

• Environmental Engineers

• Geotechnical Engineers

• Structural Engineers

• Geohydrologists

• Aquatic Biologists

• Terrestrial Biologists

• Historians

• Archeologists

• Wetlands Specialists

• Right-of-Way Specialists

• Permitting Specialists



Team

• Local PM  (GS 11 Level) - Business (Set-up
assistance from 2 other offices)

• National Director to Run the Project (SES Level)

• Over 50  HDR Professionals in all Disciplines
from 13 Offices

• Subconsultant Assistance (1/3):
- History - Wildlife

- Archeology - Surveying

- Plants - Mapping

- Geotechnical Fieldwork



Problems

• Travel Cost

• Travel Time

• Team Cohesion

• “Home” Projects Get Higher Priority

• Uncertain Capabilities

• Uncertain Individual Commitment
(out of sight, out of mind)

• Uncertain Project Commitment

• Short Lead Times



Solutions

• Strong Leadership
• Well Organized / Detailed Schedules / Clear

Expectations
• Strong Task Leaders (Subteams):

- Roadway design  - Wetlands
- Cultural resources  - Geotechnical
- Economics   - Document preparation

• Electronic Communications
• WEB
• Hound and Pound



Challenges

• Work Sharing is an Unnatural Act

• Most Reward Systems Discourage
Work Sharing

• Boundaries Discourage Work Sharing

• Work Sharing Disperses Responsibility

• What Gets Watched Gets Done

• Centers of Responsibility (Excellence)
Should Develop by Default



What Does
Success

Look Like?


